
NORTH DAKOTA LEGISLATIVE COUNCIL 

Minutes of the 

INFORMATION TECHNOLOGY COMMITTEE 

Wednesday, October 11, 2006 
Harvest Room, State Capitol 

Bismarck, North Dakota 
 

Senator Larry J. Robinson, Chairman, called the 
meeting to order at 9:00 a.m. 

Members present:  Senators Larry J. Robinson, 
Randel Christmann, Randy A. Schobinger, Tom 
Seymour, Rich Wardner; Representatives Bette B. 
Grande, David Monson, Bob Skarphol, Robin Weisz; 
Chief Information Officer Lisa Feldner 

Members absent:  Representatives Eliot 
Glassheim, Keith Kempenich 

Others present:  See attached appendix 
It was moved by Representative Skarphol, 

seconded by Representative Grande, and carried 
on a voice vote that the minutes of the August 8, 
2006, meeting be approved as distributed. 

 

REPORT FROM THE CHIEF 
INFORMATION OFFICER 

Ms. Lisa Feldner, Chief Information Officer, 
Information Technology Department, provided 
information regarding the recommendation of the 
State Information Technology Advisory Committee 
regarding prioritization of major computer software 
projects, pursuant to North Dakota Century Code 
(NDCC) Section 54-59-02.1.  A copy of the 
information is on file in the Legislative Council office.  
She said the State Information Technology Advisory 
Committee met on Wednesday, September 20, 2006, 
and prioritized computer software projects with a 
general fund component of $250,000 or more for the 
2007-09 biennium.  The prioritization of projects is 
summarized as follows: 

 

   2007-09 Estimated Cost 

 Project Agency 
General 

Fund 
All 

Funds 
1 Medicaid management information system rewrite - 

Phase 2 
Department of Human Services $3,643,133 $52,529,371

2 Client information sharing system Department of Human Services 423,800 1,000,000
3 Tax distribution system rewrite State Treasurer 768,228 768,228
4 Computer-aided dispatch Department of Emergency Services 980,000 980,000
5 Knowledge base - Phase 2 Secretary of State 824,153 824,153
6 Additional radio towers Department of Emergency Services 4,500,000 4,500,000
7 Inmate medical system Department of Corrections and Rehabilitation 1,000,000 1,000,000
8 EAS satellite notification Department of Emergency Services 500,000 500,000
9 Child welfare information system Department of Human Services 196,000 400,000

10 Foundation aid system rewrite Department of Public Instruction 300,000 300,000
11 Business intelligence implementation and support Information Technology Department 350,872 1,634,387
12 Education Standards and Practices Board coming 

off the mainframe 
Department of Public Instruction 1,000,000 1,000,000

13 Grants management software Department of Emergency Services 350,000 350,000
14 Integrate field service operations into offender 

management system (ITAG) 
Department of Corrections and Rehabilitation 3,750,000 3,750,000

Total  $18,586,186 $69,536,139
 

Ms. Feldner said the State Information Technology 
Advisory Committee will meet on October 25, 2006, to 
receive information regarding computer software 
projects over $250,000 requesting funds from non-
general fund sources for the 2007-09 biennium and 
information on computer software projects of the 
legislative and judicial branches. 

In response to a question from Senator Seymour, 
Ms. Feldner said the Information Technology 
Department will forward the prioritized list of computer 
software projects to the Office of Management and 
Budget for consideration in the development of the 
Governor's budget recommendation. 

Mr. Jeff Swank, Information Technology 
Department, provided information on the statewide 
information technology plan for the 2007-09 biennium.  
A copy of the information is on file in the Legislative 
Council office.  He said the Information Technology 
Department must prepare a statewide information 
technology plan for each biennium based on the 
information included in agency information technology 
plans.  He said the goals and objectives to be 
included in the statewide information technology plan 
for the 2007-09 biennium are: 
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Goals Objectives 
Build and support automated services to meet increasing 
customer expectations 

Improve navigation and usability of the state portal and 
agency web sites 

Continue to incorporate e-government services into agency 
standard business processes 

Use automation to improve the efficiency of state government 
Maintain business applications to minimize disruptions to 
service and incorporate new functionality 

Plan and manage major system replacement projects to 
ensure system viability 

Incorporate disaster recovery and business continuity 
assessment and mitigation processes as standard practices 

Perform required updates to accommodate changing 
business needs and legislative mandates 

Collect and disseminate information to ensure informed 
decisionmaking while maintaining the privacy and 
confidentiality of personal information where appropriate 

Establish and expand the use of "hub and spoke" 
architectures where appropriate for sharing data across 
organizational boundaries 

Build staff competencies and deploy business intelligence 
tools to provide timely access to accurate information 

Identify, plan, and implement measures necessary to ensure 
privacy, confidentiality, and security of information and other 
assets 

Build an affordable shared infrastructure to deliver core 
services to North Dakota citizens 

Manage network services to state government, education, 
and political subdivisions to ensure availability at a 
reasonable cost 

Identify opportunities and implement shared solutions to 
reduce the total cost of ownership for state agencies and 
political subdivisions 

 Improve the management of technology by sharing 
knowledge and training opportunities 

Leverage the state's investment in PeopleSoft financial and 
human resource software by upgrading to new functionality 
and expanding its usage 

 

In response to a question from Senator Seymour, 
Mr. Swank said the state needs to continually review 
the state portal and agency web sites to improve 
navigation and usability. 

Mr. Swank provided information on the state's 
existing legacy information technology systems.  A 
copy of the information is on file in the Legislative 
Council office.  He said at the present time the 
department has identified 259 business applications 
within state government.  He said of the 
259 applications, 67 are expected to be replaced, 
108 are not expected to be replaced, and 84 have 
various other plans.  He said the estimated timeframe 
for replacing the 67 applications is 4 in the 2005-07 
biennium, 33 in the 2007-09 biennium, 8 in the 
2009-11 biennium, and 22 in the 2015-17 biennium. 

In response to a question from Representative 
Skarphol, Mr. Swank said it is difficult to estimate the 
costs associated with the anticipated application 
replacements. 

Representative Skarphol requested the Information 
Technology Department provide the committee with 
information regarding the 33 business applications 
expected to be replaced during the 2007-09 biennium. 

Ms. Feldner presented the following information 
regarding the status of implementing the 
recommendations included in the Pacific 
Technologies, Inc., report on information technology 
organization and information technology 
management.  A copy of the information presented is 
on file in the Legislative Council office. 

 

Major Recommendations Status 
Workstation support and help desk services consolidation - 
Consolidate all workstation support and help desk services within 
the Information Technology Department, including: 
• Initial problem reporting and resolution 
• Workstation environment maintenance and support 
• Adds, moves, and changes 
• Hardware replacement management 
• Associated performance measurement and management 

The Information Technology Department is requesting 
funding for the 2007-09 biennium for workstation support 
to agencies as requested. 
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Major Recommendations Status 
Workstation standardization - Move to a highly standardized 
workstation environment on a statewide basis with the Information 
Technology Department managing a workstation replacement 
program 

Standard configurations for a single brand of workstations 
for all state agencies were developed through the 
enterprise architecture process and the Information 
Technology Department awarded a contract for desktop 
and laptop acquisition to Hewlett Packard. 

Server consolidation - Continue to consolidate all agency-
managed servers into the Information Technology Department 

The Information Technology Department completed the 
functional consolidation process during the 2003-04 
interim and eliminated a number of servers.  The 
department continues to reduce the number of servers as 
outdated applications and servers are replaced. 

Information technology governance - Improve the existing 
information technology governance processes by: 
• Improving the processes and tools for information technology 

project evaluation 
• Improving mechanisms to support cost-containment 
• Developing meaningful statewide management and reporting 

views of information technology initiatives 
• Implementing information technology performance measures 
• Establishing an information technology innovation fund 

The Information Technology Department has 
implemented an information technology project 
prioritization process.  The department's enterprise 
architecture process is maturing and procurement and 
asset management have been strengthened. 

 

Ms. Feldner provided information on agency 
utilization of the state contract for desktop and laptop 
computers.  A copy of the information is on file in the 
Legislative Council office.  She said the department 
has awarded a contract for desktop and laptop 
acquisition to Hewlett Packard.  Under the contract, 
state agencies, higher education institutions, school 
districts, and political subdivisions are allowed to 
purchase a mainstream or power user desktop or a 
mainstream or power user laptop.  From inception of 
the contract in December 2004 through June 2006, 
she said, state agencies have expended $2,202,104 
under the contract resulting in savings of $843,452 
from Western States Contracting Alliance (WSCA) 
prices.  She said the total amount expended by all 
entities under the contract for the same time period is 
$6,555,202, a savings of $2,793,413 from WSCA 
prices.  The following is a summary of computer 
purchases through the contract from December 2004 
through June 2006: 

 
State 

Agencies 

Higher 
Education 

Institutions 
School 

Districts 
Political 

Subdivisions Total
Desktop - 
Mainstream 
(per unit 
price $550) 

1,358 229 2,712 597 4,896

Desktop - 
Power user 
(per unit 
price $795) 

482 77 1,095 67 1,721

Laptop - 
Mainstream 
(per unit 
price $1,334) 

481 301 340 82 1,204

Laptop - Power 
user (per unit 
price $1,478) 

158 57 283 49 547

Total 2,479 664 4,430 795 8,368

In response to a question from Senator 
Christmann, Ms. Feldner said the recommended 
replacement cycle for desktops and laptops is four 
years. 

In response to a question from Representative 
Skarphol, Ms. Feldner said WSCA is an alliance of 

15 states whose primary purpose is to establish a 
means by which states may join together in 
cooperative multistate contracting in order to achieve 
cost-effective and efficient acquisition of products and 
services.  She said WSCA has a computer contract 
that states may use to take advantage of volume 
pricing.  She said North Dakota was able to negotiate 
a lower price for computers compared to the WSCA 
contract due in part to North Dakota specifying only 
four computer models to be purchased under the 
contract.  She said the WSCA computer contract 
includes a number of computer models. 

Mr. Gary Vetter, Director, Customer Services 
Division, Information Technology Department, 
provided information regarding the evolution of the 
department's help desk.  A copy of the information is 
on file in the Legislative Council office.  He said the 
department's traditional help desk has been 
transformed into a customer-focused service desk.  
He said the service desk handles incidents and 
questions and provides an interface for customer work 
orders, requests for change, problem root-cause 
analysis, and service level management.  He said the 
department's incident management process was 
updated to incorporate industry best practices as 
defined in the information technology information 
library.  He said all incidents are assigned a priority 
based upon their impact and urgency.  He said priority 
is used to drive the department's commitment to 
customers in the form of service level objectives.  He 
said one of the department's goals is to have 
90 percent of incidents meet its service level objective 
for resolution.  He said as the department's incident 
management process has matured, the department's 
need for an enterprise information technology 
management toolset has increased.  He said the 
department anticipates implementing such a toolset 
during the 2006-07 fiscal year. 

In response to a question from Senator Robinson, 
Mr. Vetter said the department's service desk logs 
approximately 2,000 calls per month. 
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In response to a question from Senator 
Christmann, Mr. Vetter said the service desk has been 
relocated to Northbrook Mall. 

Mr. Mike Ressler, Deputy Chief Information Officer, 
Information Technology Department, provided 
information on the department's budget request for the 
2007-09 biennium.  A copy of the information is on file 
in the Legislative Council office.  He said the 
department's base budget request for the 2007-09 
biennium totals $100,287,812, of which $9,880,510 is 
from the general fund.  He said the general fund base 
budget request of $9,880,510 is $92,327 less than the 
department's 2005-07 general fund appropriation of 
$9,972,837.  The department's base budget request 
for the 2007-09 biennium is summarized as follows: 

 
General 

Fund 
Special 
Funds 

Federal 
Funds Total 

Department 
operations 

$791,362 $84,242,681  $85,034,043

Wide area 
network 

3,395,550 408,000  3,803,550

Geographic 
information 
system 

686,980   686,980

Criminal 
justice 
information 
sharing 

683,923 180,000 $300,000 1,163,923

Division of 
Independent 
Study 

783,750 5,276,621  6,060,371

EduTech 2,652,348   2,652,348
Educational 
Technology 
Council 

886,597   886,597

Total $9,880,510 $90,107,302 $300,000 $100,287,812

Mr. Ressler said the department's budget request 
for the 2007-09 biennium includes several optional 
package adjustments, including adjustments relating 
to the Department of Human Services Medicaid 
management information system replacement project, 
implementation of business intelligence tools, 
technical support for the ConnectND system and the 
PowerSchool application, Voice over Internet Protocol 
implementation, kindergarten through grade 12 data 
warehousing hosting, kindergarten through grade 12 
video service, and support of the Northern Tier 
Network.  He said the following is a partial listing of 
the general fund optional package adjustments: 

EduTech $70,000
Criminal justice information sharing 1,236,212
Geographic information sharing 251,020
Educational Technology Council 610,000

Total $2,167,232

Senator Robinson requested the Information 
Technology Department provide the committee with a 

written summary of the status of the department's 
business intelligence initiative. 

Representative Skarphol suggested the 
Information Technology Department consider referring 
to special funds received from state agencies as 
reallocated funds or agency funds. 

In response to a question from Senator Robinson, 
Ms. Feldner said the Information Technology 
Department has been notified by the Federal 
Communications Commission that the department will 
be able to receive a portion of e-rate reimbursement 
funding for costs incurred during fiscal year 2002.  
She said the department was originally denied e-rate 
reimbursement funding for fiscal year 2002 due to a 
technicality in the filing of forms for the e-rate 
reimbursement program.  She said the department is 
in the process of determining the amount of e-rate 
reimbursement funding to be received for expenses 
incurred during the 2001-02 fiscal year. 

In response to a question from Representative 
Skarphol, Mr. Ressler said the Educational 
Technology Council is a council created by NDCC 
Section 54-59-17 for coordinating educational 
technology initiatives for elementary and secondary 
education.  He said the Educational Technology 
Council provides governance for EduTech and the 
Division of Independent Study.  He said EduTech 
provides information technology services and 
education technology professional development to 
North Dakota educators and students. 

 
INFORMATION TECHNOLOGY 

DEPARTMENT - ANNUAL REPORT 
Mr. Ressler distributed a copy of the department's 

annual report on information technology projects, 
services, plans, and benefits, pursuant to NDCC 
Section 54-59-19.  A copy of the report is on file in the 
Legislative Council office.  He said the annual report 
includes an executive summary, information on the 
department's performance, and rate comparisons.  He 
said for fiscal year 2006 actual agency spending on 
information technology services from the Information 
Technology Department totaled approximately 
$37.7 million, including approximately $3.1 million for 
telephone services, $5.7 million for network services, 
$6.9 million for mainframe services, and $8 million for 
software development analysis. 

Mr. Ressler said for fiscal year 2006 state agencies 
completed 11 large information technology projects.  
Of the 11 projects, he said, 7 projects were completed 
under budget for a total of $1,434,944.  He said the 
remaining four projects were over budget for a total of 
$300,853, which was less than 15 percent of each 
total project budget. 

Mr. Ressler provided the following update on the 
department's performance measures: 
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Performance Measures 

Baseline 
(Previous 

Years) 

Current 
Status 

(June 2006) Target 
Acceptable level of total net assets 2004 - 1.4 

2005 - 2.0 
1.4 < or = to 2.0 

Percentage of Information Technology Department rates reported in annual 
report that are competitive 

2005 - 100% 100% 100% 

Total number of customer projects and service requests completed: 2005   
• Service requests 22,114 29,456 Monitor 
• Incidents 30,694 41,423 Monitor 

Customer satisfaction indexes (percentages satisfied or very satisfied) related 
to: 2004 - 2005 

  

• Value 88.1% - 91.4% 91.7% 92% 
• Timeliness 91.6% - 90.9% 92.5% 97% 
• Quality 92.3% - 95.3% 93.7% 97% 
• Knowledge 97.3% - 93.7% 93.1% 98% 
• Professionalism and courtesy 98.1% - 96.4% 96.5% 100% 

Employee satisfaction index 2004 - 1.96 
2005 - 1.96 

2.13 2.0 

Controllable employee turnover 2004 - 3.2% 
2005 - 4.5% 

7.0% Below 6.0% 

Percentage of service levels met 100% 100% 100% 
Percentage of strategic business plan objectives completed or on schedule 2004 - 72% 

2005 - 73% 
85% 75% 

 

Mr. Ressler said the department tracks and 
monitors the cost and revenue for each service to 
ensure that service is not subsidizing another service.  
He said the federal government does not allow the 
department to charge rates that generate revenues in 
excess of costs; therefore, the department monitors its 

cash balances and adjusts rates accordingly.  He said 
the department also monitors what other entities are 
charging for similar services in an effort to maintain 
quality services at a fair price.  The following is a 
summary of rate comparisons for the services that 
generate a majority of the department's total revenue:

 

Service 

North Dakota 
Information 
Technology 

Department Rates 

South Dakota 
Bureau of Information 

Technology Rates 

Montana 
Information 

Technology Services 
Division Rates 

Wisconsin 
Division of Enterprise 

Technology Rates 
Central computer 
central processing unit 
(CPU rates) 

Batch CPU -  
$.93 per second 

Batch CPU -  
$.95 per second 

Batch CPU -  
$1.90 per second 

Batch CPU -  
$.93 per second 

 CICS CPU -  
$.93 per second 

CICS CPU -  
$.95 per second 

CICS CPU -  
$.55 per second 

CICS CPU -  
$1.23 per second 

 ADABAS CPU -  
$.98 per second 

ADABAS CPU -  
$.95 per second 

ADABAS CPU -  
$1.08 per second 

ADABAS CPU -  
$1.23 per second 

 TSO CPU -  
$.93 per second 

TSO CPU - 
$.95 per second 

TSO CPU - 
$2.32 per second 

TSO CPU - 
$1.23 per second 

Network fees Device fee -  
$29 per device per 
month 

Device fee -  
$39 per device per 
month 

Device fee -  
$72.60 per device per 
month 

Device fee -  
$55 per device per 
month 

 DSL service - 
Actual cost (ranges 
from $40 to $120) 

DSL service - N/A DSL service - 
$250 per month 

DSL service -  
$665 per month 

 ATM T-1 service -  
$840 per month 

ATM T-1 service - 
N/A 

ATM T-1 service - 
$650 per month 

ATM T-1 service - 
$1,067 per month 

  Access fee - 
$62 per device per 
month 
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TELEPHONE FEES 
North Dakota Information Technology Department rates Telephone line - $21 per device per month 

Speaker function - $2 per month 
Display function - $3 per month 
Voice mail (unlimited) - $3 per month 

South Dakota Bureau of Information Technology rates Telephone line - $10 per device per month 
Speaker function - Actual cost 
Display function - Actual cost 
Voice mail (unlimited) - $6 per month 

Montana Information Technology Services Division rates Telephone line - $20 per mile/per drop 
Speaker function - $7 - $11 per month 
Display function - $10 - $18 per month 
Voice mail (three-minute limit) - $5 per month 
Voice mail (six-minute limit) - $8 per month 
Voice mail (eight-minute limit) - $10 per month 

Wisconsin Division of Enterprise Technology Telephone line - N/A 
Speaker function - Actual cost 
Display function - Actual cost 
Voice mail (unlimited) - $6 per month 

 

LONG DISTANCE 
North Dakota Information Technology Department rates In state - $.05 per minute 

Out of state - $.05 per minute 
800 service - $.07 per minute 

South Dakota Bureau of Information Technology rates In state - $.10 per minute 
Out of state - $.11 per minute 
800 service - $.11 per minute 

Montana Information Technology Services Division rates In state - $.105 per minute 
Out of state - $.105 per minute 
800 service - $.10 per minute 

Wisconsin Division of Enterprise Technology In state - $.03 per minute 
Out of state - $.03 per minute 
800 service - $.047 per minute 

Minnesota Department of Administration In state - $.059 per minute 
Out of state - $.047 per minute 
800 service - $.047 per minute 

Nebraska Division of Communications In state - $.07 per minute 
Out of state - $.07 per minute 
800 service -  $.07 per minute 

Oklahoma Office of State Finance In state - $.09 per minute 
Out of state - $.09 per minute 
800 service - $.11 per minute 

 

SOFTWARE DEVELOPMENT 
 Location Billing Rate Per Hour of Service 
Information Technology Department Bismarck, North Dakota $54 - $58 
Applied Engineering Bismarck, North Dakota $75 - $100 
Eide Bailly Bismarck, North Dakota $65 - $140 
Enterprise Solutions Bismarck, North Dakota $75 - $140 
Internet Design & Consulting Bismarck, North Dakota $70 - $75 
Nexus Innovations Bismarck, North Dakota $65 - $130 
Vision Technology Bismarck, North Dakota $70 - $75 
Stratacom Fargo, North Dakota $75 - $125 
Strategic Business Engineering Fargo, North Dakota $75 - $95 
BPro, Inc. Pierre, South Dakota $55 - $85 
CIBER Vancouver, Washington $40 - $100 
Compuware Plymouth, Minnesota $55 - $110 
Maximus Rancho Cordova, California $145 - $185 

 

In response to a question from Senator Robinson, 
Mr. Ressler said the telephone rates for the state of 
South Dakota are lower than North Dakota because 
the state of South Dakota does not own its own 
telephone switches as does the state of North Dakota.  

He said state agencies in South Dakota are also 
required to purchase their own telephones and are 
charged separately for telephone support costs. 

In response to a question from Representative 
Skarphol, Mr. Ressler said the limit on the 
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department's level of net assets would not be affected 
by the establishment of an enterprise fund for 
information technology projects. 

 
CONNECTND SYSTEM 

Ms. Laura Glatt, Vice Chancellor for Administrative 
Affairs, North Dakota University System, provided 
information regarding the status of the ConnectND 
system.  A copy of the information is on file in the 
Legislative Council office.  She said the North Dakota 
University System is recommending the addition of 
11.5 new full-time equivalent (FTE) positions for 
support of the ConnectND system.  She said the 
11.5 FTE positions consist of 4 functional business 
analyst FTE positions, 3.5 technical support FTE 
positions for the student administration data center, 
and 4 programmer/analyst FTE positions.  She said 
the annual costs for the additional FTE positions are 
estimated to be $856,000.  She said the North Dakota 
University System 2007-09 budget request includes 
approximately $4.1 million of funding from the general 
fund for support of the ConnectND system.  She said 
it is imperative to the success of the ConnectND 
system that the Legislative Assembly provide funding 
from the general fund for support of the system. 

Ms. Glatt said in approximately two to four years 
the PeopleSoft product will be merged into a new 
product Oracle is developing called Fusion.  She said 
North Dakota University System's transition to the 
Fusion product may be similar in magnitude to the 
transition from the legacy system to the PeopleSoft 
product. 

In response to a question from Senator Robinson, 
Ms. Glatt said at the present time it appears as though 
the state will either need to transition to the Fusion 
product or move to another software product. 

In response to a question from Representative 
Skarphol, Ms. Feldner said there is a possibility that a 
third party may take over support of the PeopleSoft 
product. 

In response to a question from Senator Robinson, 
Ms. Glatt said the North Dakota University System has 
a one-year contract with Ms. Bonnie Neas to serve as 
the interim deputy chief information officer and the 
executive director for ConnectND and a two-year 
contract with Mr. Randall Thursby to serve as the 
interim chief information officer.  She said the North 
Dakota University System did not have funding in the 
2005-07 budget for a ConnectND project manager; 
therefore, Ms. Neas is currently funded with one-time 
funding.  She said the North Dakota University 
System budget request for the 2007-09 biennium 
includes permanent funding for a ConnectND project 
manager. 

In response to a question from Representative 
Skarphol, Ms. Glatt said she is not aware of any other 
states directly assessing students a fee for an 
administrative system. 

In response to a question from Representative 
Skarphol, Ms. Glatt said a majority of the revenue 
generated by the ConnectND student fee is used for 

debt retirement relating to the bonds outstanding for 
the ConnectND system and staffing costs. 

In response to a question from Representative 
Skarphol, Ms. Glatt said if the Legislative Assembly 
were to provide funding to pay off the bonds 
outstanding for the ConnectND system, the 
ConnectND student fee would be decreased but the 
fee would not be eliminated. 

Ms. Pam Sharp, Director, Office of Management 
and Budget, provided a project closeout report for the 
state government portion of the ConnectND system 
and distributed a copy of the postimplementation 
review for the state government portion of the 
ConnectND system.  A copy of the project closeout 
report and the postimplementation review is on file in 
the Legislative Council office.  She said seven of the 
eight project objectives established for the 
implementation of the ConnectND system were met, 
including the reduction of "shadow" systems, 
integration on a common system, establishment of a 
self-service environment for employees, and 
integration of workflow industry best practices.  She 
said the state government portion of the ConnectND 
system was completed in September 2004, 
approximately three months later than the original 
estimated completion date of June 2004.  She said 
the actual cost of implementing the ConnectND 
system for state government was $17,610,063, 
$3,035,053 more than the budgeted cost of 
$14,575,010.  She said the difference between the 
budgeted and actual costs for implementing the 
ConnectND system is summarized as follows: 

PeopleSoft software $2,364
Contract amendments 948,706
Equipment and hosting (140,511)
Staffing and training 2,224,494

Total $3,035,053

Ms. Sharp said the return on investment document 
prepared for the ConnectND system estimated the 
cost of operating the state government portion of the 
ConnectND system to be approximately $2.9 million 
per year.  She said the Information Technology 
Department and the Office of Management and 
Budget have established rates to cover those costs on 
an ongoing basis.  She said actual costs for operating 
the state government portion of the ConnectND 
system have been approximately $2.7 million. 

In response to a question from Senator 
Christmann, Ms. Sharp said the lessons learned 
section of the project closeout report and the 
postimplementation review include information 
regarding challenges encountered during the project. 

The committee recessed for lunch at 11:50 a.m. 
and reconvened at 1:00 p.m. 

Representative Skarphol distributed information 
regarding costs associated with implementing the 
ConnectND system for state government and higher 
education.  A copy of the information is on file in the 
Legislative Council office. 
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LARGE INFORMATION 
TECHNOLOGY PROJECTS 

The Legislative Council staff presented a 
memorandum entitled Large Information Technology 
Projects.  The memorandum provides a summary of 
the project management lifecycle processes, 
executive and legislative branch activities, and 
statutory provisions relating to planning and executing 
large information technology projects. 

Mr. Mark Molesworth, Information Technology 
Department, presented information on information 
technology project budgeting.  A copy of the 
information is on file in the Legislative Council office.  
He said there are distinct differences between the 
appropriation process and the project reporting 
process that prevent information technology project 
budgets from being considered the same in the two 
processes.  He said during the appropriation process 
agencies request spending authority for costs 
associated with the implementation of the project.  He 
said the past practice has been to also report the 
requested appropriation as the entire project budget.  
However, he said, a fully developed project budget 
may encompass much more.  He said it is important 
to understand that the initial estimate at the time of the 
budget request is high level and informational.  He 
said the most accurate project budget would be 
available at the completion of the project planning 
process. 

Mr. Molesworth said the Enterprise Project 
Management Advisory Group provides the following 
recommendations relating to information technology 
project budgeting: 

1. Between October 15, 2006, and 
December  31, 2006, the Enterprise Project 
Management Advisory Group will develop 
guidelines that will allow agencies to establish 
percentage-based estimates of reallocated 
direct costs associated with information 
technology projects.  Agencies will be 
prepared to testify on these estimates as a 
portion of the total cost of information 
technology projects during the legislative 
session. 

2. For projects approved by the 2007 Legislative 
Assembly include reallocated direct costs in 
the planning phase and in the final budget 
submission for the projects.  Specific direct 
costs to be included will be provided in 
guidance to be published by July 1, 2007. 

3. During the 2007-08 interim, the Enterprise 
Project Management Advisory Group will 
establish guidance, provide training, and 
implement potential toolsets to enable 
information technology projects requested for 
the 2009-11 biennium to include all costs 
associated with the projects from the budget 
request process through the project tracking 
and reporting process. 

 

Department of Public Instruction - Special 
Education Information Technology Project 
Mr. Guy McDonald, Regional Coordinator, Special 

Education Unit, Department of Public Instruction, 
provided information regarding the department's 
special education information technology project.  He 
said the department is in the process of exploring the 
possibility of implementing a web-based electronic 
individualized education program (IEP) system for the 
31 special education units in the state.  He said at the 
present time each of the 31 special education units 
operates its own IEP system. 

In response to a question from Representative 
Skarphol, Mr. McDonald said there is a possibility the 
state could lose federal funding because of inaccurate 
data records. 

In response to a question from Representative 
Monson, Mr. McDonald said the department has 
approximately $700,000 of federal funding to 
complete the project. 

 
Department of Transportation - 
Priority System Rewrite Project 

Mr. Tim Horner, Director, Office of Operations, 
Department of Transportation, provided a project 
startup report for the department's priority system 
rewrite project.  A copy of the report is on file in the 
Legislative Council office.  He said the priority system 
is the process used to identify, prioritize, schedule, 
and allocate a budget based on the current 
investment strategy for construction projects.  He said 
the current priority system application is an antiquated 
system that resides on the mainframe.  He said the 
rewrite of the application will integrate the planning 
development program and statewide transportation 
improvement program processes into one system and 
will make the department more efficient and 
productive.  He said the total estimated cost for the 
project is $255,525 and the estimated completion date 
for the project is June 2007. 

In response to a question from Representative 
Skarphol, Mr. Molesworth said the project budget for 
the priority system rewrite project provided to the 2005 
Legislative Assembly was $156,600.  After the 
department completed planning for the project, he 
said, the department determined a more accurate 
budget of $255,525.  He said the project budget of 
$255,525 will be used as a benchmark to determine 
any project budget variance. 

 
Secretary of State - Knowledge Base Project 

Mr. Alvin A. Jaeger, Secretary of State, provided a 
project startup report for the agency's knowledge base 
project.  A copy of the report is on file in the 
Legislative Council office.  He said the project consists 
of acquiring and implementing a new software 
application to replace existing technology systems for 
the agency's central indexing system functions.  He 
said the new software application will be built on an 
upgraded technology platform that will allow the 
application to have maintenance, scalability, and cost 

https://ndlegis.gov/assembly/59-2005/docs/pdf/79380.pdf
https://ndlegis.gov/assembly/59-2005/docs/pdf/79380.pdf


Information Technology 9 October 11, 2006 

benefits over the existing application.  He said the 
new system will also automate a number of manual 
business processes.  He said the total estimated cost 
for the project is $532,844 and the estimated 
completion date for the project is October 2007. 

 
Department of Human Services - 

National Provider Identifier Project 
Ms. Jennifer Witham, Director, Information 

Technology Division, Department of Human Services, 
provided a project startup report for the department's 
national provider identifier project.  A copy of the 
report is on file in the Legislative Council office.  She 
said the national provider identifier was established by 
Congress to identify health care providers in all 
standard transactions.  She said the national provider 
identifier will allow all providers to use one number 
when submitting claims rather than using multiple 
identifiers for multiple payers.  She said health care 
providers will be required to submit claims using only 
the national provider identifier by May 23, 2007; 
therefore, the department's Medicaid management 
information system and other applications must be 
able to accept and process claims with national 
provider identifier numbers by May 23, 2007.  She 
said the total estimated cost for the project is 
$446,576. 

 
Department of Human Services - 
Temporary Assistance for Needy 

Families Diversion Project 
Ms. Carol Cartledge, Department of Human 

Services, provided a project startup report for the 
department's temporary assistance for needy families 
diversion project.  A copy of the report is on file in the 
Legislative Council office.  She said the diversion 
assistance program helps eligible persons reduce or 
eliminate their need for public assistance with job 
readiness and job preparation activities.  She said the 
main objective of the diversion project is to integrate 
the diversion assistance program into the existing 
temporary assistance for needy families program in 
the department's vision system.  She said the project 
will be completed in two phases.  She said the first 
phase of the project was completed in August 2006 
and the second phase of the project was started in 
October 2006.  She said the total estimated cost for 
the project is $246,988. 

In response to a question from Representative 
Skarphol, Ms. Cartledge said the estimated cost for 
the project of $246,988 is for both phases of the 
project. 

 
Public Employees Retirement 
System - Legacy Application 
System Replacement Project 

Mr. Sparb Collins, Executive Director, Public 
Employees Retirement System, provided a project 
startup report for the agency's legacy application 
system replacement project.  A copy of the report is 
on file in the Legislative Council office.  He said the 

agency is in the process of developing a request for 
proposal for the replacement of the agency's legacy 
application system.  He said the request for proposal 
will be released by the end of November 2006 and 
responses will be due in January 2007.  He said the 
responses will be presented for consideration to the 
2007 Legislative Assembly.  If the project is funded by 
the 2007 Legislative Assembly, he said, the agency 
will begin with project implementation in July 2007.  
He said the agency anticipates a three-year 
implementation period for the project.  He said the 
total estimated cost for the request for proposal phase 
of the project is $590,326 and the total estimated cost 
for the implementation phase of the project is 
$9,563,000. 

In response to a question from Representative 
Grande, Mr. Collins said the project will be funded 
with special funds. 

In response to a question from Representative 
Grande, Mr. Collins said the agency will present 
information regarding the impact of the project on the 
trust fund balances to the 2007 Legislative Assembly. 

 
Job Service North Dakota - 

Case Management System Project 
Mr. Larry Anderson, Director, Unemployment 

Insurance, Job Service North Dakota, provided a 
project startup report for the agency's case 
management system project.  A copy of the report is 
on file in the Legislative Council office.  He said the 
project consists of replacing the agency's existing 
customized case management system with a 
commercial off-the-shelf case management system 
from Geographic Solutions, Inc.  He said the total 
estimated cost for the project is $675,000 and the 
estimated completion date for the project is December 
2006. 

 
Workforce Safety and Insurance - 

Learning Management System Project 
Mr. James D. Long, Chief of Support Services, 

Workforce Safety and Insurance, provided a project 
startup report for the agency's learning management 
system project.  A copy of the report is on file in the 
Legislative Council office.  He said Workforce Safety 
and Insurance needs to provide North Dakota 
employers and employees 24 hours a day 7 days a 
week access to high-quality training programs.  As a 
result, he said, Workforce Safety and Insurance 
released a request for proposal in August 2006 for a 
qualified vendor to provide a comprehensive learning 
management system that will provide the capability of 
delivering training to North Dakota employers and 
employees.  He said Workforce Safety and Insurance 
received 13 proposals and invited the three vendors 
whose proposals received the highest scores by the 
evaluation team to provide a demonstration of their 
proposed solutions in October 2006.  He said a 
vendor is to be selected by the end of October 2006 
and the learning management system is to be 
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implemented by January 1, 2007.  He said the total 
estimated cost for the project is $400,000. 

In response to a question from Senator Seymour, 
Mr. Long said Workforce Safety and Insurance will be 
allowed to select the specific training courses to be 
included in the learning management system. 

 
Workforce Safety and Insurance - 

Information Technology Transformation 
Program System Replacement Project 

Phase 1 
Mr. Long provided a project startup report for 

Phase 1 of the Workforce Safety and Insurance 
information technology transformation program 
system replacement project.  A copy of the report is 
on file in the Legislative Council office.  He said the 
information technology transformation program 
system replacement project includes the replacement 
of existing core business applications with a 
commercial off-the-shelf, seamless, integrated 
software solution.  He said Phase 1 of the project 
includes surveying potential commercial off-the-shelf 
solutions, gathering system requirements, executing a 
request for proposal, cleansing data, establishing new 
in-house technology-related procedures, and 
reorganizing the agency's information technology 
division.  He said the estimated cost for Phase 1 of 
the project is $341,000 and the estimated completion 
date for Phase 1 is June 2007.  He said funding for 
Phase 2 of the project, which is the implementation of 
the new software solution, must be approved by the 
2007 Legislative Assembly.  He said the estimated 
cost for Phase 2 is $8 million to $14 million. 

 
Department of Transportation - Commercial 
Vehicle Information Systems and Networks 

Mr. Mike Becker, Project Manager, Department of 
Transportation, provided a project closeout report for 
the department's commercial vehicle information 
systems and networks (CVISN) project.  A copy of the 
report is on file in the Legislative Council office.  He 
said CVISN is a broad term used to describe a 
number of systems and network interfaces to allow 
motor carriers to file electronically information, such 
as international fuel tax and international registration 
plan renewals and quarterly reports.  He said the 
international fuel tax portion of the project was 
completed on schedule in June 2005 and the 
international registration plan portion of the project 
was completed three months later than budgeted 
because the Motor Vehicle Division did not want to 
deploy a new system during its busiest renewal cycle.  
He said the project was completed under budget with 
expenditures of $1,249,834 compared to the budget of 
$1,367,249. 

 
Job Service North Dakota - Project Herakles 

Mr. Anderson provided a project closeout report for 
the agency's Project Herakles.  A copy of the report is 
on file in the Legislative Council office.  He said 
Project Herakles was the procurement planning phase 

of the agency's unemployment insurance system 
modernization project.  He said the objectives of the 
project included: 

• Development of base system requirements for 
a modernized unemployment insurance system. 

• Issuance of a request for proposal for the 
procurement of a modernized unemployment 
insurance system. 

• Development of a funding level for the 
modernization effort. 

Mr. Anderson said as the agency neared the 
critical milestone of releasing a request for proposal 
for systems development, the agency determined the 
appropriate direction for the project was to maintain, 
enhance, and upgrade the existing system; therefore, 
a request for proposal was not released and the 
project was terminated.  He said actual expenditures 
for the project were $347,311 compared to the original 
budget for the project of $813,366.  He said the 
remaining funds will be used for modernization efforts 
for the existing system. 

 
Bank of North Dakota - Core Banking 

Mr. Tim Atkinson, Senior Vice President for 
Internal Services, Bank of North Dakota, provided a 
project closeout report for the Bank's core banking 
project.  A copy of the report is on file in the 
Legislative Council office.  He said the primary goal of 
the core banking project was to convert the Bank's 
existing core banking and related systems to a new 
integrated solution that resided off the mainframe.  He 
said the new solution streamlined Bank operations, 
reduced development and maintenance activities, and 
added functionality that offered new services to the 
Bank's customers.  He said the project was completed 
in November 2005, approximately two months later 
than anticipated due to changes in delivery of 
hardware.  He said the project was completed under 
budget with expenditures of $3,173,751 compared to 
the budget of $3,500,000. 

 
OTHER RESPONSIBILITIES 

The Legislative Council staff distributed testimony 
from the North Dakota League of Cities regarding the 
coordination of information technology between the 
Information Technology Department and political 
subdivisions, pursuant to NDCC Section 54-59-12.  A 
copy of the testimony is on file in the Legislative 
Council office.  The testimony provides that the North 
Dakota League of Cities has been working with the 
Information Technology Department in the 
development of records retention schedules for all 
departments of city government, and the North Dakota 
League of Cities has had discussions with the 
Information Technology Department to explore the 
possibilities that may exist for joint projects in the area 
of geographic information systems. 
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PROPOSED INFORMATION 
TECHNOLOGY BILL DRAFTS 

Higher Education Information Technology 
Planning, Services, and Major Projects 

The Legislative Council staff presented a bill draft 
[70018.0100] relating to higher education information 

technology planning, services, and major projects.  
The following is a summary of the bill draft: 

 

Section 1 Creates a new section to Chapter 15-10 to provide that the State Board of Higher Education shall manage and 
regulate information technology planning and services for institutions under its control; collaborate with the 
Information Technology Department to coordinate higher education information planning with statewide 
information technology planning; provide advice to the Information Technology Department regarding the 
development of policies, standards, and guidelines relating to access to or use of wide area network services; and 
present information technology planning, services, and major projects to the Information Technology Committee 

Section 2 Amends Section 54-35-15.2 relating to the powers and duties of the Information Technology Committee to remove 
administrative projects from the definition of higher education major information technology projects and to provide 
that the Information Technology Committee is to receive information from the State Board of Higher Education 
regarding higher education information technology planning, services, and major projects 

Section 3 Amends Section 54-59-05 relating to the powers and duties of the Information Technology Department to provide 
that the department shall collaborate with the State Board of Higher Education on guidelines for reports to be 
provided by institutions under control of the State Board of Higher Education on information technology 

Section 4 Amends Section 54-59-09 relating to information technology standards to exclude institutions under the control of 
the State Board of Higher Education from having to comply with the policies, standards, and guidelines developed 
by the Information Technology Department 

Section 5 Amends Section 54-59-11 relating to information technology plans to provide that institutions under the control of 
the State Board of Higher Education are not required to prepare information technology plans 

 

Ms. Glatt provided comments and suggested 
amendments to the bill draft.  A copy of the suggested 
amendments are on file in the Legislative Council 
office.  She said the State Board of Higher Education 
is supportive of the bill draft.  She said the suggested 
amendments are to provide consistency between the 
bill draft relating to higher education information 
technology planning, services, and major projects and 
the bill draft relating to the powers and duties of the 
Information Technology Committee and the 
Information Technology Department, information 
technology plans, and other information technology 
issues. 

In response to a question from Representative 
Skarphol, Ms. Glatt said the bill draft provides that the 
State Board of Higher Education shall manage and 
regulate information technology planning and services 
for institutions under its control.  She said the bill draft 
would elevate the issue of information technology with 
the State Board of Higher Education. 

Senator Christmann said he believes the State 
Board of Higher Education has enough issues to 
manage and regulate.  He said he is not in support of 
the bill draft. 

After committee discussion, the committee decided 
to not further consider this bill draft. 

 
Powers and Duties of the Information 

Technology Committee and the Information 
Technology Department, Information 

Technology Plans, and Other Information 
Technology Issues 

The Legislative Council staff presented a bill draft 
[70015.0300] relating to powers and duties of the 
Information Technology Committee and the 
Information Technology Department, information 
technology plans, and other information technology 
issues.  The following is a summary of the bill draft: 

 

Sections 1 and 6 Amends Section 12-60-24(2)(h) and Section 54-59-20 relating to criminal history record checks to provide 
that the Chief Information Officer may require as a condition of contracting with the Information Technology 
Department or other state agency or department with respect to an information technology project that any 
individual employed by the contractor or subcontractor to perform the work under the contract submit to a 
criminal history record check 

Section 2 Amends Section 54-35-15.2 to more accurately reflect the powers and duties of the Information Technology 
Committee, including providing that the committee receive and review project startup reports and project 
closeout reports for any major information technology project of an executive, legislative, or judicial branch 
agency, the State Board of Higher Education, or any institution under the control of the State Board of 
Higher Education, and the committee receive information regarding any information technology project of an 
executive, legislative, or judicial branch agency with a total cost between $100,000 and $250,000 as 
determined necessary by the Information Technology Department 
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Section 3 Amends Section 54-59-05 relating to the powers and duties of the Information Technology Department to 
provide that the department shall request and review information regarding any major information 
technology project of an executive, legislative, or judicial branch agency, the State Board of Higher 
Education, or any institution under the control of the State Board of Higher Education and the department 
may request and review information regarding any information technology project of an executive, 
legislative, or judicial branch agency with a total cost between $100,000 and $250,000 as determined 
necessary by the department 

Section 4 Amends Section 54-59-11 relating to information technology plans to provide that information technology 
plans are subject to acceptance by the Information Technology Department and information technology 
plans must include an asset management plan relating to the inventory of information technology assets 
owned, leased, or employed by the entity.  The bill draft also provides that the statewide information 
technology plan must be developed with emphasis on long-term strategic goals, objectives, and 
accomplishments and the statewide information technology plan must contain specific information regarding 
information technology projects, plans, and benefits. 

Section 5 Amends Section 54-59-19 relating to the Information Technology Department annual report to revise the 
required contents of the report 

Section 7 Amends Section 54-59-21 relating to the criminal justice information sharing system to provide that only 
entities within the criminal justice system and those entities approved by the Criminal Justice Board may 
access the criminal justice system 

Section 8 Creates a section to Chapter 54-59 to provide that a state agency that proposes to implement a computer 
application or system that is designed to serve as an alternative or shadow of the ConnectND system must 
request approval from the director of the Office of Management and Budget before proceeding with 
implementation of the application or system.  The director is to notify the Information Technology Committee 
of each request for approval submitted. 

 

Ms. Glatt provided comments and suggested 
amendments to the bill draft.  A copy of the suggested 
amendments is on file in the Legislative Council office.  
She said the State Board of Higher Education is 
supportive of the bill draft; however, the board is 
concerned with the change in the threshold of a major 
information technology project from a project with a 
cost of $250,000 or more in one biennium or a total 
cost of $500,000 or more to a project with a total cost 
of $250,000 or more.  She said the board is also 
concerned with the definition of alternative or shadow 
applications or systems of the ConnectND system 
(Section 8).  She said the suggested amendments are 
to provide consistency between the bill draft relating to 
higher education information technology planning, 
services, and major projects and the bill draft relating 
to the powers and duties of the Information 
Technology Committee and the Information 
Technology Department, information technology 
plans, and other information technology issues. 

Senator Christmann said he is not in favor of 
allowing the director of the Office of Management and 
Budget to approve alternative or shadow applications 
or systems of the ConnectND system.  He said 
elected officials should not be required to seek the 
approval of an individual appointed by the Governor in 
order to implement an application or system believed 
to be necessary to run their agencies. 

Ms. Feldner said the Information Technology 
Department would like the committee to approve at 
least Sections 1 and 6 of the bill draft relating to 
criminal history record checks. 

It was moved by Representative Skarphol, 
seconded by Representative Monson, and carried 
on a roll call vote that the bill draft relating to the 
powers and duties of the Information Technology 
Committee and the Information Technology 
Department, information technology plans, and 
other information technology issues be amended 
to remove the section relating to alternative or 
shadow applications or systems of the ConnectND 
system and that the bill draft as amended be 
approved and recommended to the Legislative 
Council.  Senators Robinson, Schobinger, and 
Wardner and Representatives Grande, Monson, 
Skarphol, and Weisz voted "aye."  Senator 
Christmann voted "nay." 

 
Major Information Technology Projects, State 
Information Technology Advisory Committee, 

and Information Technology Standards 
The Legislative Council staff presented a bill draft 

[70016.0200] relating to major information technology 
projects, the State Information Technology Advisory 
Committee, and information technology standards.  
The following is a summary of the bill draft:

 

Section 1 Creates a subsection to Section 54-35-15.2 to provide that the Information Technology Committee shall receive 
a report from the Chief Information Officer regarding the recommendations of the State Information Technology 
Advisory Committee relating to the prioritization of proposed information technology projects and other 
information technology issues 

Section 2 Amends Section 54-59-02.1 relating to the prioritization of major information technology projects to provide that 
the Information Technology Department shall submit information regarding proposed major information 
technology projects for executive branch state agencies, departments, and institutions, excluding institutions 
under the control of the State Board of Higher Education and agencies of the judicial and legislative branches to 
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the State Information Technology Advisory Committee.  The State Information Technology Advisory Committee 
shall review the projects and rank those projects that receive the committee's affirmative recommendation.  The 
recommendations of the State Information Technology Advisory Committee shall be submitted to the Information 
Technology Committee, the Office of Management and Budget, and the Appropriations Committees of the 
Legislative Assembly. 

Section 3 Amends Section 54-59-07 relating to the State Information Technology Advisory Committee to provide that the 
committee shall review policies, standards, and guidelines developed by the Information Technology Department 
and the Chief Information Officer shall submit recommendations of the State Information Technology Advisory 
Committee regarding information technology issues to the Information Technology Committee for its 
consideration 

Section 4 Amends Section 54-59-09 to provide that the Information Technology Department shall develop policies, 
standards, and guidelines using a process involving advice from state agencies and institutions.  The bill draft 
retains the role of the Office of Management and Budget in the development of information technology policies, 
standards, and guidelines. 

 

It was moved by Representative Skarphol, 
seconded by Senator Wardner, and carried on a 
roll call vote that the bill draft relating to major 
information technology projects, the State 
Information Technology Advisory Committee, and 
information technology standards be approved 
and recommended to the Legislative Council.  
Senators Robinson, Christmann, Schobinger, and 
Wardner and Representatives Grande, Monson, 
Skarphol, and Weisz voted "aye."  No negative votes 
were cast. 

 
Information Technology Policies, Standards, 

and Guidelines and the Administrative 
Agencies Practice Act 

The Legislative Council staff presented a bill draft 
[70017.0100] relating to the exclusion of certain 
policies, standards, and guidelines of the Information 
Technology Department from compliance with the 
Administrative Agencies Practice Act.  The bill draft 
amends NDCC Section 28-32-01(11) to provide that 
any product and services standard and best practice 
standards, primarily intended to affect state agencies 
and with respect to access to or use of wide area 
network services, institutions under the control of the 
State Board of Higher Education, counties, cities, and 
school districts if the policy, standard, or guideline has 
been reviewed by the State Information Technology 
Advisory Committee, is not considered a rule under 
the Administrative Agencies Practice Act. 

After committee discussion, the committee decided 
to not further consider this bill draft. 

 
COMMITTEE DISCUSSION 

In response to a question from Representative 
Grande, Ms. Nancy Walz, Director, Policy and 

Planning Division, Information Technology 
Department, said the Information Technology 
Department does not formally review and report 
information on information technology projects with a 
total cost of less than $250,000. 

In response to a question from Representative 
Skarphol, Ms. Walz said the Information Technology 
Department is not notified if an information technology 
project with a cost of less than $250,000 fails. 

It was moved by Senator Christmann, 
seconded by Representative Skarphol, and carried 
on a roll call vote that the chairman and the staff 
of the Legislative Council be requested to prepare 
a report and the bill drafts recommended by the 
committee and to present the report and 
recommended bill drafts to the Legislative 
Council.  Senators Robinson, Christmann, 
Schobinger, and Wardner and Representatives 
Grande, Monson, Skarphol, and Weisz voted "aye."  
No negative votes were cast. 

Chairman Robinson thanked committee members 
for their work during the interim. 

The meeting was adjourned subject to the call of 
the chair at 4:05 p.m. 
 
 
___________________________________________ 
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Senior Fiscal Analyst 
 
 
___________________________________________ 
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